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Short Update From Last Week 

• Time estimate for replacing horn with spare: two to five weeks

� Looking more  like the long side (5 weeks)

• Horn 1 removal requires retraction of target (NT-02)

� Target drive has stuck, as expected, leaving target inside of Horn 1

� Target must be removed with crane, and cannot be used as a low-energy 

target

� Usage of spare (NT-03) is under consideration

• Will remove the first target (NT-01) from the morgue to the 

surface

• Will  do low-power beam scan of horn with target removed, to 

confirm beam alignment of new horn (extra couple days)

• Probably will replace stripline-block/remote clamp as well


